

90-Day MVP Validation Plan

MVP Objective

The MVP should also test the main failure risks: the county may not produce enough qualified opportunities, records may be too slow or fragmented to support weekly delivery, decision-maker authority may be too uncertain, the client may not follow up consistently, or the economics may not support the promised level of research. These risks should be tracked separately so the team can tell whether a weak result is caused by market demand, county data quality, research process, pricing, or client execution.

The 90-day MVP should prove whether one paying wholesaler will value, use, and renew a county-exclusive Probate Acquisition Intelligence service that consistently converts raw probate filings into decision-maker-ready acquisition opportunities.

The MVP is not intended to prove nationwide scalability, perfect automation, or a complete software platform. It should validate five assumptions:

1. A wholesaler will pay a premium for county exclusivity.
2. The team can produce the promised research standard consistently.
3. The delivered files reduce internal research and accelerate outreach.
4. Priority scoring helps the client focus on better opportunities.
5. Delivered opportunities can generate conversations, appointments, offers, and contracts.

MVP Scope

- **One county**
- **One paying founding partner**
- **One clearly defined property buy box**
- **One standardized Probate Opportunity File**
- **One delivery workflow**
- **One 90-day paid engagement**
- Target capacity based on the selected launch plan, with a recommended starting cap of **40 completed opportunities per month**

Avoid expanding to multiple counties before the delivery standard and unit economics are understood.

Pre-Launch: Establish the Baseline

Before the first delivery, document the client's current process:

- Raw probate filings reviewed per week
- Percentage connected to real property
- Average internal research time per researched filing
- People involved in research
- Time from filing intake to first outreach
- Percentage with a confident decision-maker identified
- Current seller-contact, appointment, offer, and contract results, if tracked
- Existing sources and data costs
- Common research failure points

This creates a comparison point. If the client does not currently track these metrics, record that clearly and begin measurement prospectively rather than inventing a baseline.

Phase 1: Days 1 to 15, Build and Calibrate

Goals

- Configure the county research workflow
- Define a completed opportunity
- Validate the evidence standard
- Calibrate priority scoring with the client
- Deliver a small initial batch and correct quality issues early

Actions

1. Map county probate, property, deed, tax, court, and related public-record sources.
2. Define the client's buy box, including property type, geography, value or equity preferences, and exclusions.
3. Create the standard Probate Opportunity File.
4. Build a research checklist and quality-control checklist.
5. Process an initial calibration batch of approximately 10 to 15 filings.
6. Review each delivered file with the client's acquisitions lead.
7. Record false matches, missing evidence, unnecessary fields, and decision-maker disagreements.
8. Revise the scoring model and research workflow once, using documented feedback.

Phase 1 Exit Criteria

- Client accepts the definition of a completed opportunity.
- Required file fields are agreed upon.
- Evidence is understandable without the client repeating the research.
- Decision-maker confidence is labeled consistently.
- Research time per opportunity is being measured.
- Critical error categories are documented.

Phase 2: Days 16 to 45, Deliver Consistently

Goals

- Establish a reliable weekly production rhythm
- Measure quality, cost, and turnaround
- Test whether the client starts outreach faster

Actions

1. Deliver completed opportunity files on the agreed weekly schedule.
2. Separate opportunities into priority bands such as Priority A, B, and C.
3. Require the client to update disposition fields weekly.
4. Hold a short weekly operating review focused on outcomes and exceptions.
5. Audit a sample of completed files for source accuracy and completeness.
6. Track research time and direct source costs for every opportunity.
7. Record why filings were rejected or could not be completed.
8. Compare client outreach speed with the pre-launch baseline when baseline data exists.

Phase 2 Exit Criteria

- Weekly delivery is predictable.
- Completed files meet the agreed quality standard.
- The client is using the files for outreach.
- Internal research is reduced or eliminated for accepted files.
- Unit cost and gross-margin assumptions can be calculated from actual work.
- The team understands the most common reasons an opportunity fails qualification.

Phase 3: Days 46 to 75, Optimize for Conversion

Goals

- Identify which opportunity attributes predict useful seller engagement
- Improve scoring based on real acquisitions feedback
- Test whether exclusivity is valuable enough to support renewal

Actions

1. Analyze outcomes by priority score, property match, authority status, ownership complexity, and contact readiness.
2. Ask acquisitions reps to classify each contacted opportunity:
 - Correct decision-maker
 - Wrong person
 - Unable to contact
 - Not interested
 - Follow-up required
 - Appointment set
 - Offer made
 - Contract signed
1. Review missed or low-quality opportunities to distinguish research error from client follow-up failure.
2. Adjust scoring weights only when outcome data supports the change.
3. Identify workflow steps suitable for automation without lowering evidence quality.
4. Conduct a midpoint commercial review covering usage, capacity, and renewal conditions.

Phase 3 Exit Criteria

- Priority scoring reflects observed client outcomes better than the original version.
- Research quality problems and acquisitions execution problems are tracked separately.
- The likely renewal tier can be identified from actual county volume and client usage.
- The value of exclusivity can be expressed in operational or revenue terms.

Phase 4: Days 76 to 90, Decide and Package the Proof

Goals

- Determine whether the service has a viable business model

- Produce a renewal decision grounded in evidence
- Document the operating playbook for the next county

Actions

1. Complete a 90-day outcome review.
2. Compare results with the measured baseline.
3. Calculate actual research cost and contribution margin.
4. Summarize client outcomes from all delivered opportunities.
5. Document the county source map, workflow, templates, scoring model, and exception rules.
6. Present a renewal offer at the tier supported by actual volume and capacity.
7. Decide whether to continue, revise, or stop the county.

The 90-day renewal package should include the county source map, completed opportunity summary, acceptance and rejection reasons, scorecard results, unit economics, client outcome data, quality-control findings, and a recommended renewal tier. This turns the MVP from a trial period into a structured proof package that can support renewal, price adjustment, or expansion to another county.

MVP Scorecard

Metric	Definition	Why It Matters	Initial Validation Threshold
Qualified Property Match Rate	Percentage of reviewed probate filings connected to a relevant property	Shows source usefulness and filtering efficiency	Establish during MVP
Completed Opportunity Rate	Percentage of qualified filings converted into a complete file	Measures research feasibility	Establish during MVP
Decision-Maker Accuracy	Percentage of client-reviewed files where the identified likely decision-maker is accepted as correct or useful	Tests the core promise	85%+
Evidence Completeness	Percentage of files passing the internal quality checklist	Protects trust and repeatability	95%+

Median Turnaround	Time from filing intake to completed delivery	Measures speed	7 calendar days or less for normal queue
Average Research Time	Active researcher time per completed file	Drives capacity and pricing	Measure actual result
Cost per Completed Opportunity	Labor, source, and direct processing costs divided by completed files	Drives gross margin	Measure actual result
Client Research Time Saved	Estimated or tracked time the client's team avoids on accepted files	Supports economic value	Demonstrable reduction
Outreach Adoption	Percentage of accepted opportunities the client attempts to contact	Separates product quality from client execution	80%+
Decision-Maker Contact Rate	Percentage of attempted opportunities resulting in contact with the identified person or relevant stakeholder	Tests contact readiness	Establish during MVP
Appointment Rate	Appointments divided by opportunities with attempted outreach	Leading conversion signal	Establish during MVP
Offer Rate	Offers divided by opportunities with attempted outreach	Indicates acquisition relevance	Establish during MVP
Contract Rate	Signed contracts attributed to delivered opportunities	North Star outcome	At least one attributed contract is a strong early proof point, but judge alongside pipeline lag

Renewal Intent	Client willingness to renew at the standard price	Tests perceived value and pricing	Written renewal or paid extension
-----------------------	---	-----------------------------------	-----------------------------------

Thresholds marked “establish during MVP” should not be invented before baseline data exists. The first paid engagement should reveal credible targets for later counties.

Weekly Client Feedback Loop

Use one shared disposition tracker with these required fields:

- Opportunity ID
- Date delivered
- Priority score
- Date first outreach attempted
- Contact outcome
- Decision-maker accuracy
- Appointment status
- Offer status
- Contract status
- Estimated contract or assignment value, if the client agrees to share it
- Client notes
- Research correction required

Weekly Review Agenda

1. Opportunities delivered
2. Files accepted or rejected
3. Decision-maker corrections
4. Outreach attempted
5. Meaningful contacts
6. Appointments, offers, and contracts
7. Research bottlenecks
8. Scoring adjustments
9. Capacity and overage forecast

Quality-Control Standard

Before delivery, each file should pass a second-person or independent review for:

- Correct decedent and probate case
- Correct property match

- Current ownership evidence
- Personal representative or authority status
- Heir and stakeholder mapping consistency
- Contact record organization
- Priority score support
- Source and evidence accessibility
- Duplicate detection
- Clear uncertainty flags

Do not present uncertain authority as settled fact. Use confidence labels such as:

- **Confirmed authority**
- **Likely decision-maker**
- **Stakeholder requiring verification**
- **Authority unresolved**

Unit Economics Test

For each completed opportunity, capture:

- Research labor time
- Quality-control labor time
- Direct record or source costs
- Contact-data costs
- Delivery and account-management allocation
- Rework time

Calculate:

Cost per completed opportunity = Total direct delivery cost ÷ Completed opportunities

Monthly gross profit = Monthly fee + overage revenue – Direct delivery cost

Gross margin percentage = Monthly gross profit ÷ Total monthly revenue

A practical MVP target is to demonstrate a path toward **60% or better gross margin** after the workflow is stabilized. Treat this as a planning target, not a verified current result.

Go, Revise, or Stop Decision

Go

Continue and prepare the next county when:

- The client pays and renews at a sustainable price.
- Decision-maker accuracy and evidence quality meet the agreed standard.
- The client consistently uses delivered opportunities.
- At least one meaningful downstream revenue event or credible contract pipeline is attributable to the service.
- Unit economics show a believable path to the target margin.
- The workflow can be documented and repeated.

Revise

Run a focused second validation cycle when:

- The client values the research but pricing, capacity, or format is wrong.
- Quality is strong but opportunity volume is insufficient.
- Contact readiness is weak despite accurate legal and ownership research.
- The client fails to follow up consistently, making conversion inconclusive.
- Research time is too high but concentrated in fixable workflow steps.

Stop or Change County

Stop, reposition, or select another county when:

- The client will not pay a sustainable renewal price.
- Reliable records cannot be accessed consistently.
- Too few filings connect to the target property profile.
- Authority cannot be resolved often enough to support the promise.
- Research costs remain structurally above the county's revenue potential.
- The service does not materially outperform the client's internal process.

MVP Sales Script

We are selecting one founding probate acquisitions partner for this county. For 90 days, we will convert raw probate filings into exclusive, fully researched opportunity files that identify the property, ownership structure, likely decision-maker, contact path, priority, and supporting evidence. Your team agrees to track outreach and outcomes so we can measure whether the service reduces research and creates more contract opportunities.

The founding engagement is \$3,000 per month, plus a \$2,000 setup fee, with 40 completed opportunities included each month.

The Final Validation Question

At the end of 90 days, do not ask only:

Did the client like the service?

Ask:

At the end of 90 days, the deciding question is whether the client paid, used the opportunities, reduced internal research, reached the right people, produced measurable acquisition activity, and renewed at a price that supports healthy delivery economics.

If the answer is yes, the company has evidence of a business. If not, the scorecard will show whether the problem is the county, research process, offer, pricing, client execution, or underlying demand.