

County Expansion Playbook

Institutional 14-day deployment framework and feasibility scorecard for evaluating, engineering, and launching new exclusive county jurisdictions.



Repeatable Jurisdiction Rollout Methodology

Every US county operates as an independent municipal sovereign with distinct court software, recording quirks, and local probate customs. Expanding haphazardly leads to broken scrapers and bad data. Gieni utilizes a standardized 14-day sprint to launch new county territories, backed by an institutional qualification scorecard that ensures immediate profitability and partner ROI from Day 1.

1. The 14-Day County Launch Sprint

STAGE	TIMELINE	KEY DELIVERABLES
1. Feasibility Audit	Days 1 - 3	Docket volume, court portals, partner pre-commit
2. Scraper Engineering	Days 4 - 7	Playwright worker, petition OCR parser, APN map
3. Pipeline Calibration	Days 8 - 10	90-day backfill, PAS calibration, KB local quirks
4. Partner Integration	Days 11 - 12	Buy-box tuning, CRM webhook test, Twilio routing
5. Go-Live & First Drop	Days 13 - 14	100% human-verified QC batch, partner launch call
6. 30-Day Optimization	Day 30	Disposition audit, coefficient weight recalibration

2. County Qualification & Feasibility Scorecard

Before deploying engineering resources, each candidate county is evaluated across 5 weighted criteria. Minimum qualification threshold: 80 / 100 points.



1. Population & Probate Velocity (Weight: 25%)

- Benchmark: Metropolitan population $\geq 250,000$; monthly probate filings ≥ 50 .
- Scoring: 100 pts (>100 filings/mo), 75 pts (50–100 filings/mo), 0 pts (<50 filings/mo).



2. Public Records Transparency & Digital Access (Weight: 25%)

- Benchmark: Publicly searchable online court docket, electronic deed records, digital GIS parcel shapes.
- Scoring: 100 pts (Full web portal + downloadable PDFs), 70 pts (Searchable docket without PDFs), 0 pts (In-person physical courthouse lookup required).



3. Real Estate Liquidity & Home Values (Weight: 20%)

- Benchmark: Active wholesale and distressed investor market; median single-family home value between \$250,000 and \$800,000.
- Scoring: 100 pts (\$300k–\$600k median), 75 pts (\$200k–\$300k), 50 pts (High-luxury >\$1M or rural <\$150k).



4. Legal Regime & Court Speed (Weight: 15%)

- Benchmark: Availability of Independent Administration without mandatory court confirmation; average days to Letters issuance < 60 days.
- Scoring: 100 pts (Independent/UPC state), 60 pts (Dependent administration state with streamlined appraisal).



5. Founding Partner Readiness (Weight: 15%)

- Benchmark: Active acquisition team with dedicated callers ready to execute single-partner county exclusive agreement.
- Scoring: 100 pts (Pre-signed agreement with deposit), 50 pts (Qualified prospect in pipeline), 0 pts (Speculative build).

3. Step-by-Step 14-Day Implementation Runbook

1. Days 1–3: Municipal Reconnaissance & Legal Audit

Lead Research Analyst maps court clerk software vendor (Odyssey, Tyler, Tyler Eagle, Pioneer). Inspects case type codes (e.g. PR, PB, EST). Validates online deed index and tax assessor GIS portal. Creates new entry in Counties database with status "Pilot".

2. Days 4–7: Scraper & Ingestion Pipeline Engineering

Data Engineer develops automated Playwright worker. Configures headless login, CAPTCHA bypass, and petition download routines. Implements parser to extract decedent name, date of death, attorney of record, and nominated fiduciaries.

3. Days 8–10: Data Calibration & 90-Day Backfill

Executes 90-day historical docket backfill. Runs candidate parcels through the Ownership Intelligence

Engine and Authority Resolution Engine. Senior Auditor reviews 25 random files to calibrate the Parcel Attribution Score (PAS) and seeds local statutory rules into the Knowledge Base.

4. **Days 11–12: Partner Alignment & CRM Integration**

Solutions Engineer connects partner CRM webhook (Podio / Salesforce / HubSpot). Sets custom field mappings for Equity, Authority Tier, and APN. Configures Twilio SMS numbers for instant Priority A flash alerts.

5. **Days 13–14: Go-Live & First Certified Delivery Drop**

Executes 100% human-verified pre-delivery QC certification on the inaugural batch. Dispatches delivery batch at Monday 08:00 AM. Conducts 30-minute partner onboarding call to review action directives and disposition tracking protocols. Updates county status to "Active".



Result: A fully operational, single-partner exclusive county generating high-conviction acquisition pipeline within two weeks of commitment.